Sanitized Copy Approved for Release 2011/09/19 : CIA-RDP78-03424A001100010030-7

STANDARD FORM NO. 84

SebET CONFIDENTIAL

0]7‘266 Memomndzzm » UNITED STATES GOVERNMENT

TO

FROM

SUBJECT:

The Files DATE: 7 January 1958

- Contract

l. General - A visit was made to

T on 3 January 1958 for the purpose

of monitoring Tasks 5 and 6 of the subject contract.

2., Task 5, Radio Circuit Development - The morning session was
devoted to a discussion of the non-conventional receiver and trans-
mitter design.

3. Progress - The company now appears to be well advanced in
breadboard design despite considerable delay when component stability
problems at -40°C were encountereds The undersigned reiterated that
the specifications made available to the company were to serve as a
guide only and that good stability at -200C would be satisfactory
(transistors are not reliable at -40°C), It was indicated, although
not acknowledged, that serious mechanical problems have been encoun-
tered with the 3 gang barium titanate diaelectric tuning condenser
but that otherwise successful circuit performance has been achieved
for the AFC local oscillator, the diode frequency divider for the
BFO, and the AFC discriminator of the receiver., The transmitter is
to have transistorized oscillator, buffer and driver stages., The
output tube to deliver 4 watts has yet to be selected, A plan for
antenna loading was described (30 to 1200 ohms + j1000), Power is
to be a 12 volt battery supply with a DC to DC transistor converter
for B plus, The loading indicator will be a 3/4' diameter peak
reading meter recommended on this visit rather than a neon bulb,

4o Task 6 - Energy Sources Development - The afternoon session
was principally devoted to thermocouple discussions with some talk
on new battery development to be undertaken, Present were:
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7. Progress Reports - The company has not yet submitted a final
report for Task 2 and is tardy in submitting bi-monthly reports for Task
6, The undersigned suggested that bi-monthly reports be taken from note
books and need not be repetitious nor too detailed and that the next bi-
monthly bring the company up to date with other bi-monthly reports for-
given, instructed his engineers to have all reports up to date by
10 February 1958.

8., Comment - With the fiscal year drawing to a closeJ
concerned over their ability to meet the requirements for the hardware de-
livery. All the projects are very well staffed and with relaxing of the
~-L0OC temperature stability requirementgmore a dynamic packaging schedule
is anticipated.
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